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EXECUTIVE SUMMARY 
 

VICTORIA WIND ENERGY PROJECT IN 
GÜÉMEZ, TAMAULIPAS 

 
 

Project: The project consists of the design, construction and operation of 
49.5-MW wind energy farm located in Güémez, Tamaulipas (the 
“Project”). The energy generated will be purchased by Grupo 
Soriana pursuant to a long-term power purchase agreement (PPA) 
executed with the special-purpose company created to carry out the 
Project. 
 

Project Objective: The Project will increase installed capacity of renewable energy 
resources, which will reduce the demand on traditional fossil-fuel-
based energy production and contribute to the displacement of 
greenhouse gas emissions and other pollutants from power 
generated by fossil fuels. 
 

Expected Project 
Outcomes: 

The estimated environmental and human health outcomes resulting 
from the installation of 49.5 MW of new renewable energy 
generation capacity are:   

a) Generation of approximately 184 GWh of electricity,1 and 

b) An expected displacement of approximately 72,345 metric 
tons/year of carbon dioxide, 0.4 metric ton/year of sulfur 
dioxide, and 252 metric tons/year of nitrogen oxides.2 

 

Sponsor: Grupo Energía México GEMEX, S.A. de C.V. 
 

Borrower: Compañía Eoloeléctrica de Ciudad Victoria, S. A. de C. V. (“Victoria”). 
 

Loan Amount: The equivalent in Mexican pesos of up to US$40 million. 
 
 
 

 
 
 

                                                
1
 The environmental impact is calculated based on P50 generation provided by the Sponsor. 

2
 CO2, SO2 and NOx calculations are based on emission displacement from wind energy generation equivalent to 184 

GWh of energy produced by natural gas power generation, which is the predominant fuel source in Tamaulipas. 
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CERTIFICATION AND FINANCING PROPOSAL 
 

VICTORIA WIND ENERGY PROJECT IN 
GÜÉMEZ, TAMAULIPAS 

 
 
 

1. ELIGIBILITY 
 
Project Type 

The Project falls into the category of clean and efficient energy. 
 
Project Location 

The Project is located in the municipality of Güémez, Tamaulipas, approximately 259 km (161 
miles) south of the U.S.-Mexico border. 
 
Project Sponsor and Legal Authority 

The private-sector Sponsor is Grupo Energía México GEMEX, S.A. de C.V. (GEMEX or the 
“Sponsor"), which will use a special-purpose company named Compañía Eoloeléctrica de Ciudad 
Victoria, S.A. de C.V. ("Victoria") to implement the Project. Victoria is a Mexican-based company 
incorporated on November 11, 2008. Its contact representative is Álvaro Oliver Amatriaín. 
 
 
 

2. CERTIFICATION CRITERIA 

 

2.1. TECHNICAL CRITERIA 
 
2.1.1. Project Description 
 
Geographic Location 

The Project site is located in the municipality of Güémez, 31 kilometers (19 miles) east of Ciudad 
Victoria, Tamaulipas and 22 kilometers (13.7 miles) southeast of the Güémez substation. The 
Project will be developed in an area of approximately 700 hectares (1,730 acres). 

 
Figure 1 shows the approximate geographic location of the Project. The polygon represents the 
site for the construction of a more comprehensive wind energy facility to be implemented by 
the Project Sponsor. The Project proposed for certification will be constructed on the area 
known as “Mesa El Melón." 
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Figure 1 
PROJECT VICINITY MAP 

 

  

 
 
General Community Profile 

The Project is expected to benefit border communities in the state of Tamaulipas, such as 
Reynosa, Nuevo Laredo and Ciudad Victoria, that belong to the Northeast zone of the Mexican 
federal electricity comission, Comisión Federal de Electricidad (CFE).3 Project benefits include 
the generation of electricity equivalent to the annual consumption of 25,733 households.4 The 
construction of the Project will also benefit local communities by generating employment 
opportunities and additional taxes. 
 
According to the Mexican 2010 census, the population of Tamaulipas was 3,268,554, which 
represents 2.9% of the total population of Mexico. Between the years 2000 and 2010, 
Tamaulipas experienced an average growth rate of 1.7% annually, similar to the national rate 
(1.8%).5 According to the most current economic information from INEGI, the state of 
Tamaulipas contributed 3.02% to the gross domestic product (GDP) of Mexico in 2011. The main 
activities contributing to the state GDP are: manufacturing (16.2%), commerce (15.1%), real 
estate services (13.8%), transportation (9.2%), construction activities (9.1%) and oil mining 
(8.8%). The remaining 27.8% of the GDP is distributed among other productive sectors, including 
agriculture, financial services, educational services, textile fabrication, paper industry, food 
industry and professional services. 
 
  

                                                
3
 Based on 2010 information from the Mexican national statistical institute, INEGI, BECC estimates more than 138,000 

households are located within the 300-km border region of the state of Tamaulipas. 
4
 Estimation based on 1,986.220 kWh of electricity consumption per capita in 2013 from Mexico’s Energy Information 

System (http://sie.energia.gob.mx/) and 3.6 persons per household in the state of Tamaulipas as indicated by INEGI 
(http://www3.inegi.org.mx/sistemas/mexicocifras/default.aspx?e=28). 
5
 Source: INEGI, 2010 general population and housing census (http://www3.inegi.org.mx/). 
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Local Energy Profile 

CFE is a power company created and owned by the Mexican government. It generates and 
distributes electric power to more than 35 million accounts or nearly 100 million people. To 
manage its power supply, CFE operates an electric grid with more than 766,500 km of 
transmission and distribution lines.6 During the last 12 years power generation has increased 
3.2% annually, with power production totaling 278,086 gigawatt-hours (GWh) in 2012.7 
 
CFE generates electric power using various technologies and energy sources.  To better support 
opportunities for increasing and diversifying the energy portfolio, in 1992, the Mexican Power 
Utility Law was amended to allow for the participation of private capital in energy generation 
activities under the following schemes: a) cogeneration or small power production, b) self-
supply, c) independent power production, d) exports, and e) imports for self-consumption. 
Additionally, in 1995, the Energy Regulatory Commission (CRE) was created to regulate activities 
related to the participation of private investment in the power and natural gas (NG) sector. CRE 
is responsible for issuing permits to private entities for power generation and NG 
transportation. With the 2014 energy reform and new laws transforming the entire power 
industry in Mexico, these diversification efforts will be consolidated. The new electricity law also 
contains provisions to grandfather the regulations and permits which were granted or applied 
for by the Project. 
 
According to the Power Sector Outlook for 2013-2027 (PSE) developed by the Mexican Ministry 
of Energy (SENER), installed capacity for electricity service in 2012 was approximately 53,114 
MW, which represents an increase of 1.14% compared to 2011 (52,512 MW). Mexico’s energy 
portfolio includes thermoelectric, geothermal, hydroelectric, coal-fired, solar photovoltaic, wind 
and nuclear power plants. The PSE contemplates an Expansion and Decommissioning Program, 
which would entail adding 46,915 MW of capacity to the existing system over the next 15 years 
to achieve a gross capacity of 88,200 MW by 2027. Figure 2 shows the technologies used for 
electricity generation in Mexico. 
 
  

                                                
6
 Source: CFE’s Capital Improvement Program for the Energy Sector for 2012-2026 (POISE). 

7
 Source: SENER, Electric Sector Outlook for 2013-2027. 
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Figure 2 
CFE PORTFOLIO OF ENERGY TECHNOLOGIES, 2012 

 
Source: Power Sector Outlook for 2013-2027. 

 
 
The Mexican power grid is divided into nine zones, seven of which are interconnected and form 
the National Interconnected System (SIN). The remaining two zones are independent supply 
networks serving the areas of Baja California and Baja California Sur. The Project will be located 
in the northeast zone (NEZ), which includes the states of Tamaulipas, Nuevo León, a large part of 
Coahuila and some municipalities from San Luis Potosí, as illustrated in area 6 in the following 
figure. 
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Figure 3 
MEXICO ELECTRIC SYSTEM ZONES 

 
Source: CFE’s Power Sector Capital Improvement Program for 2012-2026. 

 
 
According to the Power Sector Capital Improvement Program for the Energy Sector for 2012-
2026 (POISE), the generation capacity of the northeast zone was 7,587 MW in 2011, and during 
the previous five years energy demand in the zone experienced an average annual growth rate 
of 4.9%. The POISE also indicates that the energy produced in the NEZ is mainly consumed in the 
Monterrey metropolitan area, which recorded maximum demand of 3,813 MW in August 2011. 
The Reynosa area has also experienced a significant increase in demand. To better manage the 
energy needs of the zone as a whole and provide more flexibility, the power grids from the 
Nuevo Laredo, Matamoros and Monterrey areas are all interconnected. 
 
Figure 4 shows the distribution of the energy technologies in the northeast zone. 
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Figure 4 
ENERGY PORTFOLIO IN THE NORTHEAST ZONE, 2012 

 
Source: Power Sector Outlook for 2013-2027. 

 
 
To promote the use of renewable energy, the Mexican federal government has enacted two 
laws over the past six years. In 2008, Mexico enacted the Law for Renewable Energy Use and 
Energy Transition Financing (LAERFTE). In 2012, the General Law of Climate Change was 
enacted. Both laws specify, among other provisions, that SENER, in coordination with CFE and 
CRE, must be responsible for increasing the use of clean technologies in power generation to at 
least 35% by 2024. In 2014, under the new Power Industry Law, minimum requirements for 
purchasing clean energy will be set and a clean energy certificates market will be created. Power 
market participants will buy certificates tied to their total electricity consumption. SENER will 
implement a mechanism for trading the certificates and promote clean energy projects. 
 
CFE has undertaken efforts to increase the use of non-fossil fuel technologies in power 
generation. In 1994, CFE began operating its first wind farm with a capacity of 1.6 MW in La 
Venta, Oaxaca, and in January 2007, the La Venta II wind farm with a capacity of 83 MW started 
operations in the same area.  During the period of 2012-2027, CFE is considering increasing the 
use of renewable energy by 2,892 MW, including wind, solar and hydroelectric resources. CRE 
received letters of intent to develop 1,212 MW of wind energy projects in Tamaulipas during the 
open project application process in that state.8 The private sector supports renewable energy 
development through wind energy projects, such as Ventika (252 MW) in Nuevo León, Energía 
Sierra Juárez (155.1 MW) in Baja California and El Porvenir (54 MW) in Tamaulipas. 
 
At the state level, the Tamaulipas Development Plan for 2011-2016 contains 16 objectives for 
supporting areas of strategic development in Tamaulipas. The environmental objectives include 

                                                
8
 Source: CFE’s strategies under its Power Sector Capital Improvement Program for 2012-2026. 
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the development of clean energy alternatives, such as renewable energy projects for residential 
and industrial consumption. 
 
Project Scope and Design 

The scope of the Project is to design, build and operate a wind farm with a capacity of 49.5 
MW.9 The Project will be developed on Mesa El Melón, occupying an area of approximately 700 
hectares (1,730 acres). Figure 5 shows the Project site. 
 

Figure 5 
PROJECT SITE 

 
 
 
The Project components include the installation of wind turbines, one substation and a 
transmission line. The energy generated by each wind turbine will be conveyed to the substation 
through 34.5 kV underground lines. The Project will be interconnected to CFE´s Güémez 
substation through a 115 kV overhead transmission line extending 26.7 km (16.6 miles). 
 
Construction of the Project is scheduled to start in March 2015, and the Commercial Operation 
Date (COD) will be no later than June 2016.10 Table 1 presents the status of key tasks for the 
implementation of the Project. 
 
  

                                                
9 

The Project is part of a larger project to be developed on Mesa El Melón. 
10

 Information provided by the Sponsor. 
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Table 1 
PROJECT MILESTONES  

Key Milestones Status 

Land lease agreement for the Project Completed (July 2012) 

Land lease agreement for the transmission line Completed (August 2014) 
Authorization to install wind turbines issued by the Ministry of 
Communications and Transportation (SCT) 

Completed (December 2013) 

CRE authorization for energy generation Completed (August 2012) 

CFE interconnection agreement  In progress  

SEMARNAT environmental authorization for the Project (MIA 
resolution) and subsequent term extension.* 

Completed (October 2010 
and January 2014)  

SEMARNAT environmental authorization for the transmission line 
(MIA resolution)* 

Completed (December 2014) 

Land use change authorization issued by SEMARNAT  In progress  

SCT rights of way issuance In progress  

Engineering, procurement, and construction (EPC) agreement  In progress 

Power purchase agreement Completed (April 2013) 

Independent engineering final report In progress 

Commercial operation date June 2016 

*The original MIA Resolution covers a comprehensive wind energy facility, including the Victoria Project, as further described 
in section 2.2.1, below. The original resolution continues to apply to the Victoria Project; however, an additional MIA has been 
submitted for the related transmission line.  

 
 
NADB's procurement policies require that private-sector borrowers use appropriate 
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 Foundations. Reinforced concrete will be used to build the 18 meter in diameter 
foundations. They will be dimensioned to withstand the stresses produced by forces 
acting on the towers. Foundations also include piping for ground, medium voltage and 
optic fiber cables. 
 

 Electrical substation and transmission line. One substation will be constructed to collect 
the 34.5 kV energy produced by the turbines through underground lines. The collecting 
substation will step up the energy to 115 kV, which will be delivered to the 
interconnection point at the CFE Güémez substation through an overhead transmission 
line stretching 26.7 kilometers (16.6 miles). 
 

 Monitoring and Control System. Through the SCADA system the operation of each 
turbine, as well as the Project as a whole, can be controlled and monitored from a 
central computer or a remote PC. In case of problems, the SCADA system will alert the 
operations staff. The control system will always be in operation to ensure that the 
machines are running in an efficient and safe manner. Additionally, the system will be 
able to monitor and record atmospheric measurements from multiple meteorological 
towers. 
 

 Roads. Approximately 10 km (6.21 miles) of roads will be constructed to allow the 
access of heavy machinery and trucks to the site. The roads will be five meters (16 ft.) 
wide and will be constructed using different sizes of gravel. Water will be sprayed to 
control dust emissions when required. 
 

 Operation and Maintenance Facilities. One O&M facility will be built. It will include a 
permanent administrative, maintenance and storage building for equipment during 
construction and operation. 
 

 Meteorological towers. Five permanent towers are already installed at the site for wind 
monitoring and evaluation of potential energy generation. The data collected is being 
analyzed and correlated to estimate the power generation. 

 
Wind Resource Assessment 

The Project is located in the state of Tamaulipas, where mid-level wind power density has been 
reported. According to the Mexican Power Research Institute (IIE), wind resources in the state 
range from 301 to 500 W/m2 (see Figure 6).11 
 
In order to assess the wind resources available in the Project area, in November 2008, a 
meteorological tower was installed in the Project site to collect data, such as the wind speed, 
wind direction and temperature at different heights. In October 2012, an 80-meter (262.5-foot) 
tower was installed to provide greater accuracy in the wind data already collected. In February 
2014, three additional towers, 84 meters (275.6 ft.) high, were installed to correlate data and 

                                                
11

 Source: Mexican electrical research institute, Instituto de Investigaciones Eléctricas (IIE), www.iie.org.mx/.  
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reduce uncertainties. Available data from the towers were compiled, validated, and 
incorporated into the wind resource analysis. Based on the preliminary results, it is estimated 
that the Project will generate an average of 184 GWh of electricity based on P50 generation.12 
The results are being vetted for accuracy and related risks by an independent engineer. 
 

Figure 6 
NATIONAL WIND RESOURCE POTENTIAL 

 
Source: Mexican Power Research Institute. 

 
 
2.1.3 Land Acquisition and Right-of-way Requirements 
 
The Project site is located in an area where farming and raising livestock are the main activities. 
The Sponsor has secured the land and rights of way for the Project through a leasing agreement 
signed in July 2012. The Project’s new transmission line will run through private land, for which 
leasing agreements have been signed. Documentation related to lease agreements with 
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in preparation for the request and has not received anticipated concerns from the entity. The 
rights of way are expected to be obtained by February 2015. 
 
The Project will also require a Land Use Change authorization from the Ministry of Environment 
and Natural Resources (SEMARNAT) for construction. The Sponsor submitted a formal request 
on September 11, 2014 and expects to obtain authorization by January 2015. 
 
These permits will be obtained prior to or during the construction process. Loan disbursement 
will require the appropriate completion of the permits based on the advancement of a specific 
construction task. 
 
 
2.1.4. Management and Operations 
 
Grupo Energía México GEMEX, S.A. de C.V. has experience in developing and operating wind 
projects in Mexico, including the 54-MW El Porvenir project in Tamaulipas, partially finance by 
NADB and in operation since March 2014. GEMEX’s current plans include the construction of 99 
MW in 2014 and 118 MW in 2015. An additional 400 MW are currently being considered during 
the open application cycle.13  All of these projects are located in the state of Tamaulipas. 
 
The proposed Project will be designed to operate with minimal human intervention. Operation 
and maintenance tasks will be performed to optimize the operating times of the turbines, 
reduce repair costs, and extend the life of the equipment. The Sponsor will execute a Service 
and Maintenance Agreement (SMA) with the turbine manufacturer. The SMA will specify the 
tasks to be performed for all turbines and balance of plant operations and maintenance during 
the term of the agreement. The scope of the SMA will include such services as industry standard 
O&M management tasks, reporting, remote monitoring and resets, and maintaining logs and 
records. 
 
 

2.2. ENVIRONMENTAL CRITERIA 
 
2.2.1. Compliance with Applicable Environmental Laws and Regulations 
 
Applicable Laws and Regulations 

Below is a list of the general laws and regulations applicable to the Project, according to the 
Environmental Impact Assessment (MIA) submitted by the Sponsor on August 12, 2010. 

 General Law of Ecological Balance and Environmental Protection (LGEEPA), which 
establishes the environmental regulatory framework, expands the strategic vision, and 
conveys specific powers and duties to the states and municipalities, so that the 
environmental problems of each can be addressed directly. 

                                                
13

 Time-bound procedure by which expansion or modification of the transmission infrastructure of the national grid is 
agreed and scheduled. 
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 General Law for Comprehensive Waste Management and Prevention (LGPGIRS), which 
seeks to identify the criteria that should be considered by various levels of government 
in the generation and comprehensive management of solid waste, in order to prevent 
and control environmental pollution and ensure the protection of human health. 

 General Wildlife Law, which establishes the concurrence of the federal, state and local 
governments regarding the conservation and sustainable use of wildlife and their 
habitats in Mexico. 

 General Law for Sustainable Forest Development (LGDFS), which regulates and promotes 
the conservation, protection, restoration, production, zoning, cultivation, management 
and use of the country's forest ecosystems and their resources. 

 NOM-081-SEMARNAT-1994, which establishes the maximum levels of noise from 
stationary sources and noise measuring methods. 

 NOM-059-SEMARNAT-2010, which identifies endangered species or clusters of wildlife 
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September 2014, and the resolution was issued in December 2014. According to the MIA, no 
significant impacts are anticipated as a result of implementation of this Project. 
 
As part of the MIA for the Project, the Sponsor conducted a Bird and Insects Monitoring Study 
from May 2011 to April 2012. The purpose of the study was to identify special status species, 
migratory birds and butterflies occurring within the Project site. A low presence of 10 migratory 
bird species was detected, as well as a low quantity of one special status specie (Harris hawk - 
Parabuteo unicinctus) protected under NOM-059-SEMARNAT-2010.  No monarch butterflies 
were detected. In July 2012, SEMARNAT acknowledged the final report in Official Letter No. 
SGPA/03-1706/12. 
 
Additionally, in March 2011, the Sponsor developed and submitted a Noise Program to 
SEMARNAT for its formal acceptance. The purpose of the Program is to develop actions for 
mitigating noise impacts. 
 
Pending Environmental Tasks and Authorizations 

There are no environmental authorizations pending. 
 
Compliance Documentation 

The Sponsor has obtained the following federal and state environmental clearances required for 
the Project: 

 MIA Resolution No. SGPA/03-2166/10 issued by the SEMARNAT Delegation in 
Tamaulipas. 

 Term extension of MIA Resolution No. SGPARN/03-144/14 issued by the SEMARNAT 
Delegation in Tamaulipas. 

 Authorization of Project Modifications No. SGPARN/03-763/14 issued by the SEMARNAT 
Delegation in Tamaulipas. 

 MIA Resolution No. SGPARN/03-2414/14 for the transmission line issued by the 
SEMARNAT Delegation in Tamaulipas. 

 
 
2.2.2. Environmental Effects / Impacts 
 
There is a need for affordable and environmentally beneficial alternatives to conventional 
hydrocarbon-based energy sources. Renewable energy projects create an opportunity to 
generate electricity without the atmospheric emissions generated by fossil-fuel-based plants. 
Wind is a renewable energy source, which means that it can be used continuously without 
depleting natural resources. Wind is a clean form of renewable energy and is currently used in 
many developed and developing nations to meet their demand for electricity. Wind energy does 
not produce waste byproducts that require disposal, nor gas emissions that contribute to air 
pollution. It does not consume or pollute water. The Project does not anticipate the use of water 
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based energy generation, while providing local residents with a safe and reliable energy 
alternative. 
 
Existing Conditions and Project Impact – Environment 

Historically, Mexico has depended to a great extent on fossil fuels for the generation of energy. 
This conventional method of energy development can affect the natural environment due to 
harmful emissions related to the generation process, including GHG and other pollutants, such 
as sulfur dioxide (SO2) and nitrogen oxides (NOx). 
 
The Project will help reduce the demand for electricity generated by fossil fuel-based power 
plants, and since wind-based power generation implies zero fuel costs and emissions, it will 
displace related harmful emissions. The anticipated environmental outcomes from the 
installation of 49.5 MW of new renewable energy generation capacity (or approximately 184 
GWh), are the displacement of 72,345 metric tons/year of carbon dioxide, 0.4 metric ton/year of 
sulfur dioxide, and 252 metric tons/year of nitrogen oxides.14 
 
Mitigation of Risks 

Some environmental impacts are anticipated from the implementation of the Project. The 
Sponsor has proposed mitigation measures that are intended to reduce, mitigate and control 
the environmental effects resulting from Project development activities. To ensure that 
mitigation measures are implemented properly and in a timely manner, the Sponsor has also 
developed an Environmental Monitoring Program, as described in the Project MIA. Additionally, 
the Sponsor will implement the mitigation measures described in the MIA Resolution. The 
mitigation measures include: 
 

 Flora 

o In order to avoid additional flora removal, the Sponsor will carry out ground-
disturbing works only in the designated Project areas. 

o Promote restoration of previously disturbed areas with native species. 

o In accordance with NOM-059-SEMARNAT-2010, the acquisition, alienation, 
donation, sale, distribution, transportation, hunting, gathering, trapping and/or 
trafficking of protected flora will be prohibited. 

 

 Fauna 

o Install each wind turbine no less than 200 meters apart to avoid collisions. 

o Keep ground-disturbing activities within the area designated to the development 
of the Project. 

                                                
14

 CO2, SO2 and NOx calculations are based on emission displacement from wind energy generation equivalent to 184 
GWh of energy produced by natural gas power generation, which is the predominant fuel source in Tamaulipas.  
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o In accordance with NOM-059-SEMARNAT-2010, the acquisition, alienation, 
donation, sale, distribution, transportation, hunting, gathering, trapping and/or 
trafficking of protected fauna will be prohibited. 

 

 Noise: Install wind turbines at least 300 meters away from populated areas. 
 

 Solid Waste 

o Develop an Oil Management Plan and a system for oil recovering as a 
precautionary measure in the event of accidental oil spills. 

o Develop a Solid Waste Monitoring Program prior to starting construction 
activities.  

o Organic and construction waste shall be deposited in properly labeled containers 
and will be disposed of in authorized sites in accordance with applicable laws. 

 
Natural Resource Conservation 

The Project will support natural resource conservation by reducing the demand on fossil fuels 
for energy production and contributing to improvements in air quality. The Project is anticipated 
to produce approximately 184 GWh of zero-carbon electricity per year, equivalent to the annual 
energy consumption of 25,733 households. In addition, clean technologies such as wind energy 
require no water for electricity production, whereas fossil-fuel-fired generation is typically water 
intensive. Water to be used during the construction phase, will be transported by water tanks to 
the Project’s site. 
 
No Action Alternative 

The “no action” alternative to the development of renewable energy sources would result in 
greater demand for conventional fossil-fuel-based energy production, further depleting natural 
resources for the purpose of meeting an ever-growing demand for energy, as well as a lost 
opportunity to generate emission-free energy, such as that derived from wind sources. 
Additionally, the Project will help meet the goals established under the Mexican Law for 
Renewable Energy Use and Energy Transition Financing (LAERFTE) and comply with emissions 
regulations, while satisfying increased demand for electricity. Should the Project not be 
implemented, the mix of renewables in Mexico will be delayed. 
 
Existing Conditions and Project Impact – Health 

Epidemiological research has shown that both chronic and acute exposure to harmful emissions 
associated with fossil fuel-based energy production can lead to serious respiratory problems. It 
is estimated that, at the very least, prolonged exposure to excessive levels of pollutants can 
deteriorate the respiratory capacity of human beings and greatly contribute to the increased 
incidence of cardiopulmonary diseases, such as asthma, heart ailments, and lung cancer. 
 
By using clean renewable resources instead of conventional fossil fuel sources in power 
generation, the Project will positively impact the region by reducing pollutants and thus help to 
contain the severity of respiratory problems and other diseases aggravated or caused by air 
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pollution. In addition, the reduction of GHG emissions is expected to mitigate climate effects 
that create more vulnerable conditions for human health. 
 
Transboundary Effects 

No negative transboundary impacts are anticipated as a result of the development of the wind 
energy project; on the contrary, a beneficial effect is anticipated on air quality due to the 
decreased demand on fossil-fuel-fired electrical plants in the region. Furthermore, the Project 
will aid in addressing the larger environmental concerns related to greenhouse gases and global 
warming targeted by international agendas. 
 
Other Local Benefits 

The Project will promote the social and economic development of the municipality of Güémez in 
the state of Tamaulipas. During construction, the Project is expected to generate more than 250 
direct jobs, while seven permanent jobs are expected to be created during operation. 
Employment of construction personnel will provide a temporary beneficial impact on local 
businesses and the regional economy through increased expenditure of wages for goods and 
services. Personnel for construction would be drawn from local populations to the extent 
feasible. 
 
The communities of Güémez and Ciudad Victoria will also benefit from the construction of the 
Project for educational purposes. Local schools will be able to visit the facility to receive 
information and presentations about wind energy, technologies used for the Project, 
environmental and socioeconomic benefits. 
 
 

2.3. FINANCIAL CRITERIA 
 
The Project Sponsor has requested a loan from the North American Development Bank (NADB) 
to complete the financing of the Project. The proposed payment mechanism is consistent with 
the project structure normally seen in the renewable energy industry. The source of payment 
will be the revenue generated by the Project in accordance with the pricing established under 
the PPA that has been signed by the Project Company. NADB loan will have no recourse beyond 
the Project Company, Compañía Eoloeléctrica de Ciudad Victoria.   
 
The Project’s revenue from the sale of electricity is estimated to be sufficient to: a) cover 
scheduled O&M expenses, b) fund any debt service reserve, c) pay the debt service on the 
senior loans, and d) comply with debt service coverage requirements. 
 
In addition, NADB’s analysis verified that Compañía Eoloeléctrica de Ciudad Victoria has the 
legal authority to contract financing and pledge their revenue for the payment of financial 
obligations. Compañía Eoloeléctrica de Ciudad Victoria has also the legal and financial capacity 
to operate and maintain the Project based on the experience provided by their development 
team. Compañía Eoloeléctrica de Ciudad Victoria will contract the Project O&M services with a 
firm with ample experience and expertise in the industry. NADB will verify that the projected 
O&M costs and contract warranties are in accordance with industry standards.  
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Considering the Project’s characteristics and based on the financial and risk analyses performed, 
the proposed Project is considered to be financially feasible and presents an acceptable level of 
risk. Therefore, NADB proposes providing a market-rate loan for the equivalent in pesos of up to 
$40.0 million dollars to the Compañía Eoloeléctrica de Ciudad Victoria for the construction of 
the project described herein. 
 
 

3. PUBLIC ACCESS TO INFORMATION 
 

3.1. PUBLIC CONSULTATION 
 
BECC released the Draft Project Certification and Financing Proposal for a 30-day public 
comment period beginning September 18, 2014. The following documentation is available upon 
request: 

 MIA Resolution No. SGPA/03-2166/10 issued by the SEMARNAT Delegation in 
Tamaulipas. 

 Extension of the term of the MIA Resolution No. SGPARN/03-144/14 issued by the 
SEMARNAT Delegation in Tamaulipas. 

 Modification to the Project No. SGPARN/03-763/14 issued by the SEMARNAT Delegation 
in Tamaulipas. 

 MIA Resolution No. SGPARN/03-2414/14 for the transmission line issued by the 
SEMARNAT Delegation in Tamaulipas. 

 
The public comment period ended on October 18, 2014, with no comments received. 
 
 

3.2. OUTREACH ACTIVITIES 
 
Since 2008, as part of the outreach activities for the Project, the Sponsor has held several 
meetings with private land owners and the Ejido San Andrés authorities, to present the benefits 
of the proposed Project to the community. In 2012, the Sponsor signed a leasing agreement 
with Ejido San Andrés for constructing and operating the Project. 
 
The presentation of the Project, permitting process and approvals also required the Sponsor to 
hold meetings with government agencies, such as the Department of Civil Aviation (DGCA), to 
officially present the modifications to the Project and request approval of the final location of 
the wind turbines issued in December 2013. 
 
The Sponsor met with the National Institute of Anthropology and History (INAH) to present the 
scope of the Project and determine which permits were required prior to initiating land clearing 
activities. Meetings with the municipality of Güémez were also held to discuss the Project and 
local government’s requirements. 
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BECC conducted a media search to identify potential public opinion about the Project. 
References to the Project were found on several Internet sites, such as Al Momento, Milenio, 
Conexión Total, Tamaulipas government website and Hora Cero. Some of the information 
highlights the interest of investors to develop 13 wind projects, including Victoria, in Tamaulipas 
with an installed capacity of 2,566 MW. 
 
Examples of these articles can be found at the following links: 

 Al Momento (January 13, 2014) – “Construirán en Tamaulipas tres parques eólicos” 
(Three wind farms to be constructed in Tamaulipas) 
http://www.almomento.mx/construiran-en-tamaulipas-tres-parques-eolicos/ 

 Conexión total (January 15, 2014) – “Producirán energía ‘limpia’ en Victoria” (‘Clean’ 
energy to be produced in Victoria) 
http://conexiontotal.mx/2014/01/15/produciran-energia-limpia-en-victoria/ 
 

 Tamaulipas government website (March 2, 2014) – “Arrancan tres proyectos más de 
energía eólica” (Construction begins on of three more projects) 
http://tamaulipas.gob.mx/2014/03/arrancan-tres-proyectos-mas-de-energia-eolica/ 
 

 Milenio (March 2, 2014) – “Contemplan construcción de tres parques eólicos” 
(Construction of three wind farms planned)  
http://www.milenio.com/region/construccion-parque_eolico-
tamaulipas_0_226177834.html 
 

 Hora Cero (March 3, 2014) – “Tiene Tamaulipas 27 proyectos de parques eólicos” 
(Tamaulipas has 27 wind farm projects)  
http://www.horacero.com.mx/noticia/?id=NHCVL125213  

 
The articles identified for the Project reflected support from the State Government, as well as 
from private investors. Opposition to the Project was not detected from the available media 
coverage. The Project Sponsor has followed all public consultation requirements in order to 
comply with applicable environmental clearance and permitting processes. 
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